


Lofthus frukt og saft

Project Management, Design Management, Resource Management Team.

Start date for period: 1 Scheduled date On-Schedule Accomplished Actual Date Accom. Over scheduled time



Activities	Scheduled start	Scheduled days (09am-16pm)	Actual Start	Actual days	Accomplished	June																														
						1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
TEAM meeting 02.06	3	1	4	1	100 %																															
TEAM meeting 10.06	10	1	10	1	100 %																															
PRESENTATION	11	2	11	3	100 %																															
TEAM meeting 14.06	14	1	14	1	100 %																															
PRESENTATION	20	2	20	1	100 %																															
PR-management	15	8	15	5	100 %																															
Brand Ambs	16	1	16	3	100 %																															
Stores	16	2	16	3	100 %																															
Copywriter	17	2	17	1	100 %																															